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M-13-00 Modification (1994 Refocusing Negotiations)

Description/Justification of Change
Justification of Change;

In 1989, when the Hanford Federal Facility Agreement and Consent Order was signed by
the U. S. Department of Energy (USDOE)}, Environmental Protection Agency (EPA), and
Washington State Department of Ecology (Ecology), 78 operable units existed
throughout the Hanford Site. The Site was divided into four National Priorities List
(NPL) Areas, the 100 NPL Area, 200 NPL Area, 300 NPL Area, and 1100 NPL Area. The
100 NPL Area contained 25 operable units. The 200 NPL Area contained 43 operable
units. The 300 NPL Area contained 6 operable units  The 1100 NPL Area contained 4
operable units.

See attached Description/Justification of Change continued on Page 2.

Impact of Change

1. Compiete 100 NPL Area pre-Record of Decision pre-RCD)
characterization/investigaticn ahead of schedule {(December 31, 1999);
Z. Complete 300 NPL Area pre-ROD charactarization/investigation ahead of schedule

(December 31, 1999);

3. Complete 200 NPL Area pre-ROD character:zation/investigation by
December 31, 2008 versus September 30, 7005
4. Modification of M-15-00 required;
5. Milestones/reaffirmation more reflective of public, stakeholder, tribal values;
6. Emphasis on groundwater treatment/containment,/extraction;
7. Closure/Postclosure of the 6 Tank Farm Operable Units (200-UP-3, 200-TP-5,
200-TP-6, 200-R0O-4, 200-P0-3, 200-8P-7) will be addressed under M-45-00; and
8. No other TPA impacts are expected.
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Description/Justification of Change (continued)

Justification of Change {continued):

The current status in each NPL Area is as foilows:

100 NPL Area: 18 of the 22 operable units either have existing RI/FS (RFI/CMS) Work
Plans or have existing milestones for further work in CY 1994. (leanup actions are
underway or complete at 4 operable units.

200 NPL Area: 6 of the 42 operable units either have existing RI/FS (RFI/CMS) Work
Plans or have existing milestones to have further work in CY 1994. Cleanup actions
are underway or complete at 4 operable units.

300 NPL Area: 6 of the 6 operable units either have existing RI/FS (RFI/CMS) Work
Plans or have existing milestones for further work in CY 1994. C(leanup actions are
underway or complete at 2 operable unifs.

1100 NPL Area: 4 of the 4 operzble urits have a remedial action (record of
decisioni.

200 NPL Area Tank Farms: 6 of the 42 operable units in the 200 NPL Area are Tank
Farm Operable Units; Closure/Postclesure of these units is addressed under M-45-00
and will not be within the scope of M-13-00.

Under (the original) M-15-00, the RI/FS (RF1/CMS) process is to be completed at all
operable units by 2005. To achieve M-15-00, M-13-00 was established to set a rate of 6
RI/FS (RFI/CMS) Work Plans/year  However, tased on public comment and values, tribal and
stakeholder comment and values, envircnmental restoration goals, the need to achieve cost
efficiencies, recommendations of the Tank Waste Task Force and the Future Site Uses
Working Group, there is a need to modify M-13-00. This modification is expected to better
meet program goals and objectives while ensuring adequate resources are dedicated to
cleanup near the Columbia River, remediate g¢roundwater plumes impacting the river; and to
demonstrate progress and commitment in cleaning up Hanford effectively and efficiently.
USDOE M-13-00 commitments not modified by this change remain in effect and include
M-13-06A and M-13-00C. M-13-00C is to be satisfied by submittals for the following
existing milestones: M-13-07, M-13-08, M-13-09. M-13-80, M-13-81, and M-13-81A.

Description of Change:

1. THE FOLLOWING MILESTONES WILL BE DELETED:

MILESTONE DESCRIPTION DATE

M-13-00D Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/95
M-13-00E Submit & RI/FS (RFI/CMS) Work Plans 12/31/96
M-13-00F Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/97
M-13-00G Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/98
M-13-00H Submit 6 RI/FS (RFI/CMS) Work Plans 12/31/99

With the commitment of completing the RI;FS (RFI/CMS) Process at the 100 and 300 NPL Areas
by 12/31/99, and the 200 NPL Area by 12/31/2008 (See also M-15-00 commitments), the
following milestones will be established:
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Description/Justification of Change (continued)
2. 100 NPL AREA:
MILESTONE DESCRIPTION DATE
M-13-001 Submit planning documentation necessary to complete the 12/31/95
RI/FS Process for 100-FR-2, 100-KR-2 (including the former
100-KR-3}) {see Note 1),
M-13-00J Submit planning documentation necessary to complete the 12/31/96
RI/FS Process for 100-IU-2, and 100-IU-6 (see Note 1).

Note 1: Documentation for M-12-000 and M-13-C0J may include plans consistent with
the Hanford Past Practice Strategy The purpcse of these plans is to provide
sufficient information to meet the requirements of the RI/FS process to support
appropriate cleanup decisions for the remaining 100 NPL Area Operable Units.
Completion of the RI/FS (pre-RCD) process shall be satisfied by submittal of the
proposed plan.

3. 200 NPL AREA:

MILESTONE DESCRIPTION DATE
M-13-11 Submit 200-P0O-2 RFI/CMS. Ciosure/Postclosure Work Plan. 06/30/98
M-13-12 Submit 200-P0-4 RFI/CMS. Closure/Postclosure Work Plan. 10/31/98
M-13-14 Submit 200-1U-3 RFI/CMS. Closure/Postclosure Work Plan. 02/28/99
M-13-15 Submit 200-R0-1 RFI/CMS. Closure/Postclosure Work Plan. 06/30/99
M-13-16 Submit 200-P0O-5 RFI/CMS. Closure/Postclosure Work Plan 10/31/99
M-13-17 Submit 200-50-1 RFI/CMS. Closure/Postclosure Work Plan. 02/28/2000

Each Work Plan above will include a coordinated past practice site
investigation/RCRA Closure/Postclosure/RCRA Corrective Action approach in order to
impltement applicable requirements within a single document.

The RFI/CMS, Closure/Postclosure Work Plan will be the first of several necessary
submittals for completing the RFI/CMS and RCRA closure/postclosure processes for an
individual operable unit. It will inciude a schedule for the submittal of
subsequent documents.

The information necessary for performing RCRA closures/postclosures within an
operable unit will be provided in various RFI/CMS documents. The initial work plan
will contain a Sampling and Analysis Plan (SAP) for the associated RCRA units and it
will outline the manner in which RCRA Closure/Postclosure Plan requirements will be
met in the work plan and subsequent documents. The selected closure/postclosure
method and associated design details will (unless otherwise agreed to by the
parties) be submitted as part of the CMS report at a later date, as specified in the
work plan.
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Description/dustification of Change (continued)

The proposed closure/postclosure activities contained in the CMS report wiil: (1)
meet RCRA closure/postclosure standards and requirements, (2) be consistent with
closure/postclosure requirements specified in the Hanford Site-Wide (RCRA) permit,
and (3) be coordinated with recommended remedial action(s) for the associated
operable unit.

Additionally, the closure/postclosure implementation schedule will reflect an
overall prioritization between closure/postclosure and other remedial activities
within the subject operable unit, considering environmental protection, health &
safety, availability of technology. efc.

Each RFI/CMS, Closure/Postclosure document wil? be structured such that RCRA
closure/postclosure requirements can be readily identified for a separate
review/approval process and so that RCRA ciosure/postclosure requirements can be
incorporated in the RCRA Permit.

Coordination of RCRA closures/postclosures at operable units where a work plan has
already been prepared will require either a revision to the work plan or an addition
to a subsequent RFI/CMS document that outlines the manner in which RCRA
Closure/Postclosure Plan requiraments will be met in the overall sequence of
documents.

The purpose of coordinating RCRA closure/postciosure requirements with CERCLA or
RCRA Past Practice requirements is to ensure consistent, effective, and non-
duplicative cleanup. USDOE, EPA and Ecology have agreed to a number of early
attempts (the N Area Pilot Project, 200-BP-11) to determine whether this approach to
satisfying RCRA and CERCLA requirements is viable. Each of the parties reserve
their right to reject this approach if that party believes that it does not
adequately ensure compliance with applicable requirements. If rejected, the parties
agree to negotiate acceptable document submittal schedules.

4. REMAINING 200 NPL AREA:

MILESTONE DESCRIPTION DATE
M-13-10 Submit 200-F0-1 RFI/CMS Work Plan. 10/31/95%
M-13-13 Submit 1 200 NPL RI/FS (RFI/CMS) Work Plan. 12/31/98
M-13-00K Submit 2 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2000
M-13-00L Submit 3 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2001
M-13-00N Submit 3 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2002
M-13-00N Submit 3 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2003
M-13-000 Submit 3 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2004
M-13-00P Submit 4 200 NPL RI/FS (RFI/CMS) Work Plans. 12/31/2005
M-13-00Q Submit 4 200 NPL RI/FS (RFI/CMS) Work Plans. 06/30/2006

The preceding commitments allow more resources to be applied in the 100 and 300 NPL Areas
remediation efforts, while maintaining investigation/characterization plans for the 200
NPL Area to support remedial actions under M-16-00.
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Description/Justification of Change (continued)

5. LEAD REGULATORY AGENCY AND UNIT CATEGORY DESIGNATIONS:

Lead Regulatory Agency and Unit Category designations are alse modified for the following
operable units as shown:

Operable Current Proposed Proposed
Unit Lead Agency Lead Agency Unit Category
200-P0-1 EFcology CPP Fcology RPP

200-P0--4 Not Designated Ecology RPP

200-TU-3 Not Designated Ecology RPP

200-R0O-1 Not Designated Ecology RPP

200-P0-5 Not Designated Ecology RPP

200-S0-1 Not Designated Ecology RPP

6. COLUMBIA RIVER:

Under change number M-13-93-06, a milestone was estaolished (M-13-80B) to submit a
Cotumbia River Comprehensive Impact Assessment to EPA and Ecology (Human Health and
Environmental Risk Assessment). USDOE, EPA, and Ecology propose this milestone (M-13-80B)
be placed under M-15-00. Therefore, the following will occur:

1. Establish miTestone M-15-80, to raplace M-13-80B (use existing language)

b

2. Delete M-13-8CB.
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